SAMPLE PROGRAM: "ABC"

Date:

Product Support Strategy

Sustainment Approach

- Current (initial CLS covering total system)
- Future (sub-system based PBL contracts)

Issues

- Shortfall in O&M funding in FYDP
- Reliability and availability estimates are below goals
- LCSP requires update before DAB

Resolution

- POM request for O&M restoration submitted
- Reliability improvement plan with clear RAM goals up for final signature
- LCSP in draft

Metrics Data

Metric	Antecedent Actual	Original Goal	Current Goal	Current Estimate/ Actual
Materiel Availability	76%	80%	77%	71%
Materiel Reliability	37 hrs	50 hrs	50.5 hrs	48 hrs
Ownership Cost	245.6B	385.5B	395.1B	395.1B
Mean Down Time	12 hrs	20 hrs	18 hrs	15 hrs

* Test or fielding event data derived from _____

Notes:

Sustainment Schedule



O&S Data

Cost Element	Antecedent Cost	ABC Original Baseline	ABC Current Cost
1.0 Unit-Level Manpower	3.952	5.144	5.750
2.0 Unit Operations	6.052	6.851	6.852
3.0 Maintenance	0.739	0.605	0.688
4.0 Sustaining Support	2.298	2.401	2.401
5.0 Continuing System Improvements	0.129	0.025	0.035
6.0 Indirect Support	1.846	1.925	1.956
Total	**15.046**	**16.951**	**17.682**

Cost based on average annual cost per squadron

Total O&S Costs	Antecedent	ABC
Base Year $M	102,995.2	184,011.9
Then Year $M	245,665.3	395,147.2